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April 11.2012 WorkshoP
The Town of Pines f*-n Corncil held a workshop with the National Lakeshore Service.

This meeting was attended by: George Adey, Cathi Munay, Vicki Kuzio and Mr' Dillion

of the National Lakeshore Service. The meeting was called to order at 6:30 p.m' and it

ended at7:30 p.m. Sandra was not in attendance.

April 19.2012
A -".ttrg t" dtscuss the picnic shelter was called to order at 6:30 p.m. In attendance

were: George Adey, Cathi Murray and Vicki Kuzio.

There are four issues with the picnic shelter:

1. The site that was .lior.n for the shelter is too low and therefore, stone will
need to be added to build this area up. The cost for the stone will add $300.00

to the total cost of the shelter.

Marv suggested that we have the sidewalk to the shelter poured at the same

time as the shelter floor because the cement company will charge a $150.00

fee each time they come out to pour concrete. The cost for the sidewalk will
add $1,380.00 to the total cost of the shelter.

The way that the concrete truck comes onto the park property is very

important. If he has to make any turns on the property it will make ruts in the

grass on every turn. The Council has decided the best way for the truck to

iome onto the property will be off of Delaware Ave. this will be less turns'

Marv needs haif of the money down to start working on the shelter. The total

of the estimate was $14,628'00 + $1,680.00 for the additions of the stone and

the sidewalk: $16,308.00. Half would be $8,154.00. George phoned Marv

and asked about the concrete crowning and if we would still need the stone

and Marv said that the crowning would not change the need for stone' Marv

recommends gravel. Cathi made a motion to include the stone and the

sidewalk in G project, Vicki seconded the motion and the motion was voted

on and passed 3-0. Cathi then made a motion to have Sandra pay Maw Yz of
the totai $16,308.00: $8,154.00, as soon as possible. Vicki seconded the

motion and the motion was voted on and passed 3-0.

The meeting was adjourned at 7:15 p'm.
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